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QUARTERLY PROGRESS REPORT

Project Title: Field Implementation of Geopolymer Coating

RFP NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER:
Robert Sasor

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:

94/ 4-23951 P. Balaguru

Study Start Date: 07/27/2000 Period Covered: 1% Quarter 2002

Study End Date: 07/27/2002

Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
1. Surface Preparation and Application 15% 20% 100% 15.0%
Procedure
2. Temperature Limits and Protection 15% 20% 100% 15.0%
Needed
3. Field Demonstration 35% 40% 100% 35%
4. Cost Estimate 5% 0% 0% 0%
5. Monitoring Field Performance & 20% 5% 25% 5%
Cleaning Graffiti

6. Manual for Application Procedure 10% 0% 0% 0%
Final Report % 0% 0% 0%
TOTAL 100% 70%

1. Progressthis quarter by task:

Monitoring the coating in Rutgers and Rt 18.
2. Proposed activities for next quarter by task

Continue the monitoring of coatings. They are performing well. Visual inspection for any deterioration.
3. List of deliverables provided in this quarter by task (product date)

N/A
4. Progress on Implementation and Training Activities

N/A
5. Problems/Proposed Solutions

N/A

6. Budget Summary*
Total Project Budget(# of years) 2Yeas $54,235.00
Total Project Expenditure to date $41,794
% of Total Project Budget Expended 77.1%
Task Order Number/Study Number: 94/ 4-23951
Current Task Order Budget (# of years) Year land 2 $54,235.00
Actual Expenditure to date against current task order $1L,7A
% of current task order budget expended 77.1%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice

for this project.
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